USBR MAJOR EQUIPMENT OUTAGES 2003-2005 UPDATED 10/23/2003

ID ‘Task Name Duration Start Finish [2004 2005
i} Sep| Oct [Nov[Dec|Jan [Feb[Mar [ Apr [May[Jun [ Jul [Aug[Sep]Oct [Nov[Dec[Jan [Feb[Mar [ Apr [May[Jun

11 E SHASTA U5 - TURBINE REPLACEMENT 195 days Mon 9/29/03 Fri 6/25/04 |29 6/25

71 E FOLSOM UNIT 3 ANNUAL EXTENDED MANDOOR WORK 85 days Mon 10/6/03 Fri 1/30/04 [10/6 T 1/30

80 E KESWICK UNIT 3 ACB REPLACEMENT 5 days Fri 10/17/03 Thu 10/23/03 |10/17 D 10/23

81 E KESWICK UNIT 2 ACB REPLACEMENT 3days Wed 10/22/03 Sat 10/25/03 | 10/22 H 10/25

56 E TRINITY PLANT OUTAGE ACB, SWITCH MODS 5days  Mon 10/27/03 Sat 11/1/03 | 10/27 [:I 11/1

75 E NEW MELONES MULTI PURPOSE TUNNEL (BOTH UNITS) 10days  Mon 10/27/03 Fri 11/7/03 | 10/27 D 11/7

35 E KESWICK UNIT 3 ANNUAL 10 days Mon 11/3/03 Fri 11/14/03 11/3 D 11/14

53 E CARR ISO PHASE BUS REPAIR (PLANT) 5days Mon 11/17/03 Fri 11/21/03 1117 D 11/21

82 E JF CARR UNIT 1 ANNUAL 24 days  Mon 11/17/03 Thu 12/18/03 1117 I:l 12/18

54 E SHASTA UNIT 2 ANNUAL HP TH BRG 20 days Mon 1/5/04 Fri 1/30/04 1/5 [ 1/30

83 E JF CARR UNIT 2 ANNUAL 15 days Mon 1/5/04 Fri 1/23/04 1/5 [:I 1/23

77 E NEW MELONES UNIT 2 ANNUAL 20 days Mon 1/12/04 Fri 2/6/04 112 2/6

55 E TRINITY UNIT 1 ANNUAL 20 days Mon 1/26/04 Fri 2/20/04 1/26 2/20

58 E SHASTA UNIT 1 ANNUAL TURBINE WELD 20 days Mon 2/2/04 Fri 2/27/04 /2 2127

72 E FOLSOM UNIT 2 ANNUAL & CAVITATION INSP 18 days Mon 2/2/04 Wed 2/25/04 /2 |:| 2/25

57 E TRINITY UNIT 2 ANNUAL 20 days Mon 2/23/04 Fri 3/19/04 2/23 I:I 3/19

86 E FOLSOM UNIT 1 WARRANTY INSP 5 days Mon 3/1/04 Fri 3/5/04 31 D 3/5

76 E NEW MELONES UNIT 1 ANNUAL 25 days Mon 3/8/04 Fri 4/9/04 3/8 I:I 4/9

73 E NIMBUS UNIT 1 ANNUAL 14 days Mon 3/15/04 Thu 4/1/04 3/15 D 4/1

59 E SPRING CREEK UNIT 1 ANNUAL 15 days Mon 3/22/04 Fri 4/9/04 3/22 D 4/9

60 E SPRING CREEK PLANT 5 days Mon 3/29/04 Fri 4/2/04 3/29 ” 4/2

61 E SPRING CREEK UNIT 2 ANNUAL 20 days Mon 3/29/04 Fri 4/23/04 3/29 I:I 4/23

74 E NIMBUS UNIT 2 ANNUAL 17 days Mon 4/5/04 Tue 4/27/04 4/5 El 4127

84 E SHASTA UNIT 4 BUS REPLACEMENT (4 WEEKS?) 22 days Mon 4/26/04 Tue 5/25/04 4/26 D 5/25

87 E SHASTA UNIT 2 HIGH PRESSURE THRUST BEARING (PROPOSED) 33 days Mon 8/2/04 Wed 9/15/04 8/2 l:l 9/15

62 E KESWICK UNIT 1 ANNUAL/FLOWMETER 25 days Mon 9/13/04 Fri 10/15/04 9/13 El 10/15

63 E SHASTA UNIT 3 TURBINE REPLACEMENT 195 days Mon 9/27/04 Fri 6/24/05 9/27 ‘

88 E FOLSOM UNIT 1 ANNUAL 17 days Mon 10/4/04 Tue 10/26/04 10/4 El 10/26

65 E TRINITY UNIT 1 ANNUAL 19 days Tue 10/12/04 Fri 11/5/04 10/12 D 11/5

64 E KESWICK UNIT 2 ANNUAL/FLOWMETER 25days  Mon 10/18/04 Fri 11/19/04 10/18 I:l 11/19

85 E CLEAR CREEK TUNNEL REPAIR 45 days Mon 11/1/04 Fri 12/31/04 111 12/31

89 E FOLSOM UNIT 3 ANNUAL 17 days Mon 11/1/04 ~ Tue 11/23/04 111 [:‘ 11/23

67 |[E4 TRINITY UNIT 2 ANNUAL 25days  Mon 11/8/04 Fri 12/10/04 118 [ 12110

66 E KESWICK UNIT 3 ANNUAL 20days  Mon 11/22/04 Fri 12/17/04 11/22 |:| 12/17

90 E FOLSOM UNIT 2 ANNUAL 17 days  Mon 11/29/04  Tue 12/21/04 11/29 D 12/21
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